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Recommendation 2000-2 Commitments by date        As Of Feb 9, 2001

Commitment number and text Deliverable Due Date Responsibility Status
1 The Secretary will initiate Phase I

assessments and issue guidance/criteria to
ensure consistent results.

Assessment criteria/guidance November 2000 Assistant Secretary, EH Complete

2 Cognizant Secretarial Officers (CSOs)
will identify and list safety-class systems,
safety-significant systems, and other
systems that perform important defense in
depth functions in defense nuclear
facilities at each of their facilities.  These
lists will be used for other actions
described within this implementation plan
and forwarded to the FTCP for use in
determining the system expertise needed
at the Federal level.

CSO memos forwarding system
lists to the Chair of the FTCP.

November 2000 Assistant Secretary, EM
Deputy Administrator, DP

EM and DP lists sent to FTCP.

DNFSB has DP list via FTCP.

Classifier found the compiled lists are
unclassified.

EM and DP are reviewing the lists in light of the
revised VSS definition.  EM should have a
revision Feb 13.  DP will have a revision for the
definition and to include more facilities in 2
weeks.

DNFSB notified of delay till Feb 9
14 While awaiting formal requirements to be

established, the Secretary will provide
interim direction that will have
contractors initiate actions to designate
system engineers for vital safety systems.

Secretarial Letter November 2000 Assistant Secretary, EH Letter should be in Exec Sec Feb 12

DNFSB notified of delay until Feb 9

26 DOE-HDBK-3010-94 Airborne Release
Fractions/Rates and Respirable Fractions
for Nonreactor Nuclear Facilities will be
revised to eliminate problematic guidance
regarding HEPA filter performance.

Issuance of a letter to field
office managers describing the
handbook changes and the need
to screen authorization basis
documents for possible
unreviewed safety questions,
including filter service life.
Corrective actions to be entered
into CATS.

November 2000 Assistant Secretary, EM
Deputy Administrator, DP

Complete

12 The Department will complete an initial
review of the ability of DOE sites to
effectively prevent fires and respond
effectively in the event that a fire occurs.
This review, in addition to the Phase I
assessments, will provide the information
to plan the comprehensive study
described in Commitment 13.

Initial Review report December 2000 Assistant Secretary, EH Complete
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Commitment number and text Deliverable Due Date Responsibility Status
22 The Department will provide briefings to

the Board approximately every four
months.

Briefings January 2001,
and about every
4 months

Assistant Secretary, EH Board moved first briefing to Public
Meeting 2/13/01

28 Field Management Council review of
consolidation of the QPL laboratory and
FTF operation

Maintain operation and funding
of the FTF at Oak Ridge, and
maintain contact with the
Army's Edgewood facility to
remain appraised of plans for
its continued operation until a
revised strategy is established
and implemented

January 2001 Assistant Secretary, EM
Complete.

Memo forwarding this to DNFSB also notified
delay of 2, 14, 27, 29.

27 Field Management Council review of
consolidation of the QPL laboratory and
FTF operation.

Letter to the Board describing
decision and path forward for
the QPL laboratory and FTF
operation.

January 2001 Assistant Secretary, EM COOs met 2/2 with E. Livingston.  They
agreed on a path forward and will provide
to FMC.  FMC will review and present to
the Secretary.

Delay noted in memo to DNFSB
forwarding Commitment 28; Promised by
Feb 23.

29 Field Management Council review of the
benefit of testing 100% of HEPA filters,
including options other than 100%
testing.

Letter to the Board describing
decision and path forward for
testing of HEPA filters.

January 2001 Assistant Secretary, EM Same as 27 above

3 At the priority facilities listed in
Appendix E, the Department will
complete Phase I assessments of safety
class, confinement ventilation, and fire
protection systems.

Response to Phase I assessment
guidance/criteria

February, 2001 Assistant Secretary, EM
Deputy Administrator, DP

EM and DP have started at all facilities
except RFO, where a contract mod is
required.  Both feel they will make the date.

20 Annually, LPSOs will review the results
of ES&H assessments performed during
the previous year and provide the
Secretary with a summary report for each
of their sites.

Summary reports from each
LPSO reporting the results of
assessments at each of their
sites.

February 2001
February 2002

Assistant Secretary, EM
Deputy Administrator, DP
Office of Science

DP and EM issued guidance to their sites
for this review.  EM facilities at SC sites
will forward through SC as LPSO.  DP
facilities all go through DP/NNSA.
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Commitment number and text Deliverable Due Date Responsibility Status
9 The Department will develop assessment

criteria and guidelines to ascertain the
current condition of confinement
ventilation systems within defense
nuclear facilities.

Assessment criteria and
guidelines.

March 2001 Assistant Secretary, EH EH (Blackwood) has started project.

Workshop scheduled for week of Feb 26 at
SRS

15 The Department will establish
requirements for a system engineer
concept to manage the configuration of
systems designated as important to safety.

Draft DOE Order revision
submitted into the Directives
review process

March 2001 Assistant Secretary, EH EH lead Richard Stark.

Order language in draft

17 As a supplement to the annual workforce
analysis, the FTCP will identify system
expertise needed at the Federal level and
survey the availability and sufficiency of
personnel required to ensure effective
oversight of contractor safety systems

Letter to the Board forwarding
analyses provided to the Chair
of the Federal Technical
Capability Panel.

March 2001 Chair, Federal Technical
Capability Panel

No status.

13 The Department will develop a plan for
conducting a comprehensive study that
provides for an in-depth evaluation of the
capability to respond to wildfires and
emphasizes facility fire safety, including
fire detection and suppression systems
and facility-specific programs that
support those systems.

Comprehensive study plan April  2001 Assistant Secretary, EH Not Started.  Awaiting Phase 1 results

18 A report will be compiled identifying the
Department's needs for Federal technical
personnel capable of reviewing safety
systems and programs essential to
systems operability and the means of
addressing critical technical skills gap

Recommendations provided to
the Deputy Secretary

April 2001 Chair, Federal Technical
Capability Panel

4 At the follow-on facilities listed in
Appendix E, the Department will
complete Phase I assessments of safety
class, confinement ventilation, and fire
protection systems.

Response to Phase I assessment
guidance/criteria

May 2001 Assistant Secretary, EM
Deputy Administrator, DP

22 The Department will provide briefings to
the Board approximately every four
months.

Briefings May 2001
(1/2001, and
about every 4
months )

Assistant Secretary, EH Board moved first briefing to Public
Meeting 2/13/01

Next Workshop scheduled for first week of
May 2001 at NTS.
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Commitment number and text Deliverable Due Date Responsibility Status
5 At all facilities listed in Appendix E, the

Department will complete Phase I
assessments of the remaining vital safety
systems.

Response to Phase I assessment
guidance/criteria

June 2001 Assistant Secretary, EM
Deputy Administrator, DP

10 The expert team will test the effectiveness
of confinement ventilation system
assessment criteria and guidelines at two
pilot facilities.

Briefing to the Board. June 2001 Assistant Secretary, EH

19 Based on conclusions and
recommendations made in Commitment
18, changes or additions will be made to
the Technical Qualifications Program
(TQP) standards and processes.

Revised Technical
Qualifications Program
standard or process for safety
system expertise

June 2001 Chair, Federal Technical
Capability Panel

6 The Department will evaluate the results
obtained from Phase I assessments
conducted at Facilities of Interest and
identify key facilities and/or systems that
will receive Phase II assessments.

List of key facilities and
systems that will receive a
Phase II assessment and a
schedule for their completion

July 2001 Assistant Secretary, EM
Deputy Administrator, DP
Assistant Secretary,
Environment, Safety and
Health

21 Annual LPSO reviews of ES&H
assessments described in commitment 20
will be institutionalized within the
Directives system.

Draft DOE Order or Policy
revision submitted into the
Directives review process.

July 2001 Assistant Secretary, EH

7 The Department will assemble teams and
begin Phase II assessments.

Letter announcing
commencement of the first
Phase II assessment

September 2001 Field Office Manager

11 Field element managers will assemble
teams to assess the condition of
confinement ventilation systems that are
important to safety.  Corrective actions
will be entered into local corrective action
management systems, and as necessary,
the Department's Corrective Action
Tracking System.

LPSO letters reporting
completion with an enclosed
sample assessment report from
a facility at each site.

September 2001 Assistant Secretary, EM
Deputy Administrator, DP

4 The Department will provide briefings to
the Board approximately every four
months.

Briefings September 2001
(1/2001, and
about every 4
months )

Assistant Secretary, EH
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Commitment number and text Deliverable Due Date Responsibility Status
16 The Office of Environment, Safety and

Health will monitor the field's response to
the Secretary's interim guidance and
evaluate implementation progress after
one year.

Briefing to the Board November 2001 Assistant Secretary, EH

23 DOE will develop a revision to the
Nuclear Air Cleaning Handbook.

Letter to the Board announcing
placement of the draft
handbook into the Directives
system for DOE-wide review.

December 2001 Deputy Administrator, DP

4 The Department will provide briefings to
the Board approximately every four
months.

Briefings January 2002
(1/2001, and
about every 4
months )

Assistant Secretary, EH .

8 Deficiencies observed during Phase I and
Phase II assessments will be tracked and
managed in local corrective action
management systems.  Resources
allocated to address findings resulting
from confinement ventilation system and
other assessments within this
Implementation Plan will be identified on
an annual basis

Summary of resources allocated
within the FY 2003 budget
request from congress

February 2002 Assistant Secretary, EH
Assistant Secretary, EM
Deputy Administrator, DP

24 DOE will develop a revision to the
Nuclear Air Cleaning Handbook.

Issuance of a revision of the
Nuclear Air Cleaning
Handbook

November 2002 Deputy Administrator, DP

25 DOE will develop a revision to the
Nuclear Air Cleaning Handbook.

Issuance of a letter to field
office managers describing the
handbook changes and the need
to screen authorization basis
documents for possible
unreviewed safety questions,
including filter service life.
Corrective actions to be entered
into CATS.

November 2002 Assistant Secretary, EM
Deputy Administrator, DP


